
 

 

      

    
 

 

    

 
 

COMPLETE PRESENT STATUS COMPLETION INAUGURATION

(YES/ NO) ( FOR INCOMPLETE BUILDING) OF RSETI BUILDING CONSTRUCTION OF COMPLETED RSETI BUILDING

BOKARO BANK OF INDIA YES NA NA NA Functioning in own building. 

CHATRA BANK OF INDIA YES NA NA NA Functioning in own building. 

DEOGHAR STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

DHANBAD BANK OF INDIA YES NA NA NA Functioning in own building. 

DUMKA INDIAN BANK YES NA NA NA Functioning in own building. 

EAST SINGHBHUM BANK OF INDIA YES NA NA NA Functioning in own building. 

GARHWA STATE BANK OF INDIA NO

Admin Block:-  Work completed and shifted to the administrative block on 15.11.2023.

Staff/Guest faculty Building :- Work completed. However, only first floor handed over.                 

               .

Dormitory :- Both the hostels (Gents & Ladies) have been completed & are being 

used wef 01.11.2024. Wash rooms works have been completed & are being used.  

First floor of the dormitory has not yet been finished.                                                                                                                                                               

                                                                                                            Boundry 

Wall:  Front to back one side Completed  & working to be continue.  Favour Block: 

Main gate to Dormitory

a) First floor of the dormitory has not yet been 

finished..                                                 b) 

Boundry Wall construction  is pending.

NA Functioning in own building. 

GIRIDIH BANK OF INDIA YES NA NA NA Functioning in own building. 

GODDA INDIAN BANK YES

Almost 95% work has been completed and some minor works are pending. 

However, all the basic amentities (dormitory, classrooms, dining hall, workshed, 

furnitures, beds, power supply etc) are available in the building and full furnished 

residential training has been already started from 01.04.2023 in new building.

95% Work Completed  NA Functioning in own building. 

GUMLA BANK OF INDIA YES NA NA NA Functioning in own building. 

HAZARIBAG INDIAN BANK YES NA NA NA Functioning in own building. 

JAMTARA STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

KHUNTI BANK OF INDIA YES NA NA NA Functioning in own building. 

KODERMA BANK OF INDIA YES NA NA NA Functioning in own building. 

LATEHAR STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

LOHARDAGA BANK OF INDIA YES NA NA NA Functioning in own building. 

PAKUR STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

PALAMU STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

RAMGARH BANK OF INDIA NO Aprox 1/3 of Building Construction Completed.
As per contractor commitment up to Oct. 2026 

building construction completed.
NA Work under process

RANCHI RUDSETI (CANARA BANK) YES NA NA NA Functioning in own building. 

RANCHI STATE BANK OF INDIA NO

List of incomplete tasks and works

  IN DORMITORY BUILDING

1. Guest Faculty staying room.

2. Shed formation from administrative building to dormitory building. 

IN DIRECTOR'S RESIDENCE 

1. Bathroom finishing is under process.

2. Paved road from dormitory and to Director's residence.

3. Electrification switch board etc.

4. Wastage water supply  

Admin Block Status - Completed.                                               

                            Dormitory Block Status -  

Completed.  


After completion of Whole Building

Functioning in own building. 

Office Shifted on  27-05-2022.  

 Director Residence is under 

Process.

SAHIBGANJ STATE BANK OF INDIA YES NA NA NA Functioning in own building. 

SARAIKELA PUNJAB NATIONAL BANK YES NA NA NA Functioning in own building. 

SIMDEGA BANK OF INDIA YES NA NA NA Functioning in own building. 

WEST SINGHBHUM BANK OF INDIA YES NA NA NA Functioning in own building. 

Source :- RSETI 

STATE LEVEL BANKERS’ COMMITTEE, JHARKHAND
CONVENER : BANK OF INDIA

STATUS OF RSETI BUILDING CONSTRUCTION  (As on 30.09.2025) 

DISTRICT BANK

STATUS OF BUILDING CONSTRUCTION EXPECTED DATE OF -

REMARKS
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